SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:13AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 502  Const Calendar Day: 918 Date: 14-Mar-2012 Wednesday 04-0120F4

] ) 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  03:30am  02:00 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling
[]

Daryoush & | had to work on the strand measurements on the South side span & on the North &
South main span . We had to stay on the site for live fine tune adjustments on the main span

. ABF surveyors came to the site at 4:15 AM. We started to measure strands # 88 , 93,94, & 95 at
4:30 AM. We were done at 4;45 AM.

After that , we went to the South main span . We were asked to stand by because the tower
elevator was not operational . Adjusting crews did not go to the top of the tower . We had to wait from 5:00
AM. until 7:05 AM. ABF engineer Zack called & told us that cable work is canceled for today .
| left the field at 7:10 AM.

At 8:00 AM. We got the call to start on the South main span . We started at 8:35 AM. We had to
measure strands 91 , 92 , 93, & 94 . The oscillation was +/- 20 mm. ABF engineer asked the surveyors to
stop on the South main span because of the high wind .

Then , we started on the North main span at 9:40 AM. We had to measure strands # 92 , 93, & 94
We had to stand by for the live fine tune adjustments . We were done at 11:20 AM. We left the field at
11:40 AM.

In the office | had to work on my reports to the end of my shift .

No field inspection today on the West loop due to the bad weather conditions .

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-SWW.067 Install Cable Shrouds West of W2
AMERICAN BRIDGE/FLUOR, A JV

[ ]

ddrRptbyBiditem Page1of 1

[Py




